Performa For Progress Report

Team no:- Team 54

Student Name1:- Ashish Upadhyay

Student Name2 Yash Rajput

Student Name3 Sahil Rao

Enrollment No:- 06714803123, 06814803123, 07614803123

Project Title :- ConstructTrack – Automated Construction Progress Monitoring, Delay Prediction and Risk Reporting System

Supervisor Name:- Dr. Seema Kalonia

No. of Weeks	Progress Report	Sign of Mentor
Week 1 (1–7 Sep)	Team formed and topic finalised with supervisor; project synopsis prepared. Built first working version of ConstructTrack: project and progress tracking, site-image upload, YOLO11 AI service, delay prediction and report/PDF modules.	
Week 2 (8–14 Sep)	Tested all modules end-to-end with demo data; fixed issues found in progress analytics and image upload; documented the AI pipeline and delay-prediction methodology.	
Week 3 (15–21 Sep)	Review with supervisor; literature study on construction delay causes and vision-based progress monitoring; listed limitations (generic YOLO model, no login/multi-user support).	
Week 4 (22–28 Sep)	Studied real site-engineer and developer needs; planned BuildBridge, a multi-user version of the system. Built its foundation: sign-up/login, organisations, roles and team invites.	
Week 5 (29 Sep–5 Oct)	BuildBridge: tower → floor → stage construction model, project setup wizard, floor progress grid and landing page.	
Week 6 (6–12 Oct)	Consolidated work for the third defense; re-tested complete ConstructTrack workflow; studied cloud deployment options.	
Week 7 (13–19 Oct)	Cloud deployment setup (Vercel, Supabase, Hugging Face); realistic demo data; evaluated risk engine against a deviation-only baseline; research paper draft (IEEE) and progress report.	